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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

CNP705 Pay Period:  10/8/2016Contract: Estimate Number: 0005 to  11/16/2016Estimate Type: Progress Estimate Approved:No

Right of Way Mowing, LLCContractor:

Contractor's
Address:

P O Box 99
Gadsden,  TN   38337

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/15/2016

03/15/2016

%

$0.00

331.0

286.0

286.0

86.40

%Percent Complete($):

%Percent Behind:

BENTON, CARROLL, HENRY, OBION, WEAKLEY

11.64

Date Notice to Proceed: 02/05/2016

12/31/2016

$545,235.00

$545,235.00

$406,197.60 $64,547.23$341,650.37

$0.00

$0.00Test Report Payment Adjustments:

$406,197.60 $341,650.37 64,547.23

$406,197.60 $64,547.23$341,650.37

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various State Routes.

74.76

20161116

Project(s): 98049-4208-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 000064,547.2398049-4208-04 00The mowing and litter removal on various State Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98049-4208-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98049-4208-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

-20.000

-66.000

$-20,000.00

$-66,000.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98049-4208-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

-5.500

$0.00

$-2,750.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98049-4208-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-1,443.23-1,443.230

0.000.000

98049-4208-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1.00

1.000

3.000

$1.00

$3.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98049-4208-04 0700 0020 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,104.000 $93.00

0.000

2,103.390

$0.00

$195,615.27

719-02 REMOVAL AND DISPOSAL OF
LITTER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/05/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

13899.71 12,478.7812,478.78 3,757.610.0098049-4208-04 0700 0030 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,536.000 $22.50

3,757.610

12,478.780

$84,546.23

$280,772.55

806-01 MOWING

V47 - TSMR *END OF REPORT*
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